

**M.P.POORV KSHETRA VIDYUT VITARAN Co. Ltd.,  
BLOCK-7, 3<sup>RD</sup> FLOOR, SHAKTI BHAWAN, JABALPUR.**

No. EZ/ CE/ W&P/RGGVY/ 9400

Jabalpur dated 20/12/2011

To,

The CMD  
M/s. ICSA (India) Limited.  
Plot No. 12,  
Software Unit Layout,  
Cyberabad, Hyderabad-500081

Sub: Termination of Contract under clause 43 "Contractor's Default" of General Terms & conditions of the T.S of RGGVY contract of Panna district.

- Ref: 1. T.S no. DISCOM/EZ/08/RGGVY/05/Lot-III for Panna district.  
2. T.O. Contract award no. DISCOM/EZ/08/RGGVY/05/Lot-III(Panna)/ORD/4595 dtd. 06.08.09 for Panna district.  
3. T.O. letter no. EZ/WS/SE/RE/RGGVY/2825 dd. 15.04.11.  
4. T.O. letter no. EZ/WS/SE/RE/RGGVY/4024 dtd. 03.06.11.  
5. T.O. letter no. EZ/SE/RE/RGGVY/6254 dtd. 23.08.11.  
6. T.O. letter no. EZ/WS/SE/RE/RGGVY/6867 dtd. 13.9.11.  
7. T.O. letter no. EZ/WS/SE/RE/RGGVY/7082 dtd. 20.09.11.  
8. T.O. letter no. CE/EZ/WS/RGGVY/7781 dtd. 17.10.11.  
9. Your letter no. ICSA/RGGVY/JBP/HO-Panna/0010 dtd. 31.10.11.  
10. M/s. REC, New Delhi's MoM no. REC/RGGVY/44/review meeting /2011-12/1228/16511 dtd. 21.11.11.

Dear Sir,

Please refer above cited award of contract for Design, Manufacture, Pre-dispatch Inspection & Testing, Dispatch, Supply, Transportation, Insurance, Receipt, Storage, Erection, Testing and Commissioning of Materials for Construction of New 11 KV line, LT line, 16 KVA & 25 KVA, 11/0.4 KV Distribution substations and Extension of Service Lines including house wiring for BPL house holds in Panna District under RGGVY project on total Turnkey basis under TS no. DISCOM/EZ/08/RGGVY/05/LOT-III, opened on dated 29.07.08. Physical parameters and cost of award is as under:-

Amount Rs. In Crores

LOA details	No of villages Covered	11 KV Line (Km)	LT Line (Km)	16 KVA DTR (No)	25 KVA DTR (No)	No of BPL Connections	Cost of Award Supply + Erection
DISCOM/EZ/08/RGGVY/05/Lot-III(Panna)/ ORD/4595 dtd. 06.08.09	872	602	167	209	622	37448	32.04

You had executed the contract agreement on dated 22.09.09 and submitted the performance guarantee in the form of BG amounting to Rs. 4,80,58,000/- (in word Rs. Four crore eighty lacs fifty eighty thousand only). Further, you had also submitted the BGs for mobilization advance payment (15% of supply and 10% of erection components) for total amount of Rs 4,64,58,500/- (in word Rs. Four crore sixty four lacs fifty eight thousand five hundred only) and accordingly advances were released to you. The contract agreement was signed on 22.09.2009. In accordance with contract condition date of completion of work was 21.03.2011 in phased manner. On review of progress of works it is seen that you have completed following works within the contractual period which is very meagre, as compared to award provision.

LOA details	No of villages	11 KV Line (Km)	LT Line (Km)	16 KVA DTR (No)	25 KVA DTR (No)	No of BPL Connections
DISCOM/EZ/08/RGGVY/05/Lot-III(Panna)/ ORD/4595 dtd. 06.08.09	61 (6.99%)	65 (10.79%)	58 (34.73%)	3 (1.43%)	75 (12.06%)	3628 (9.68%)

