



रूरल इलेक्ट्रीफिकेशन कारपोरेशन लिमिटेड Rural Electrification Corporation Limited

(भारत सरकार का उद्यम) / (A Government of India Enterprise)

Regd. Office: Core-4, SCOPE Complex, 7 Lodhi Road, New Delhi 110 003

Tel: +91-11-4102 0101 Fax: +91.11.2436 0644 E-mail: reccorp@recl.nic.in

CIN : L40101DL1969GOI005095 Website: www.recindia.nic.in

Most Urgent

Date: 06.06.2017

Lr No. REC/DDUGJY/FC/UK/2017-18/D.No. 2004

The Principal Secretary (Energy),
Government of Uttarakhand,
Secretariat, Deharadun-248001

Sir,

Subject: Electrification of 35 UE villages in Tehri Garhwal & Uttarakashi District of Uttarakhand State under DDUGJY Programme- Urgent action to resolve the forest clearance issue-Reg.

Ref: 1. Lr No. REC/DDUGJY/Forest Clearance/UK/2016.17/D.No. 649 dated 24.03.2017

2. Lr No. REC/DDUGJY/Forest Clearance/UK/2016.17/D.No. 750 dated 18.04.2017

Greetings from REC. We request your kind attention to the letters cited under reference above on the captioned subject. In this connection, it is to mention that out of the DDUGJY sanction for the state of Uttarakhand, there is an inordinate delay in electrification of 35 UE Villages in two districts viz., Uttarkashi (31) & Tehri Garhwal (4) in Uttarakhand which are located in forest area. The details are enclosed at **Annexure**. To electrify these villages, forest clearance from state forest department is urgently needed as reported by the DISCOM. Time and again the above issue was flagged by the Ministry to expedite in getting the forest clearance and to electrify these villages as per the target given by the MoP.

In view of above, it is once again requested to resolve the above issue on **top priority** to expedite in electrifying all the UEVs in Uttarakhand as per the timeline given by the Ministry of Power. Your valuable support on the above matter is highly solicited please. It is requested to arrange to communicate the action taken in this regard to us in order to appraise to the MoP at the earliest please.

Thanking You,

Yours sincerely,

(G. S. Bhati)

Executive Director (DDUGJY)

Copy for kind information to:

1. The Chief Secretary, Government of Uttarakhand, Secretariat, Deharadun-248001
2. The Principal Chief Conservator of Forests, Department of Forests, Government of Uttarakhand 85, Raipur Road, Dehradun – 248001
3. The Managing Director, UPCL, Corporate Head Quarter – Victoria Cross Vijeyta Gabar Singh Urja Bhawan, Kanwali Road, Balliwala Chowk, Dehradun-248001
4. The District Magistrate, Collectorate, Tehri Garhwal, New Tehri, UK.
5. The District Magistrate, Collectorate, Uttarakashi, Uttarakhand.
6. Chief Program Manager, REC, UP region for urgent action
7. Chief Program Manager, Uttarakhand

Zonal Offices : Hyderabad, Kolkata, Mumbai, Panchkula & Lucknow

Project Offices : Bangalore, Bhopal, Bhubaneswar, Chennai, Guwahati, Jaipur, Jammu Patna, Ranchi, Shillong, Shimla, Thiruvananthapuram & Vadodara

Sub Offices : Dehradun, Raipur

Training Centre : Central Institute for Rural Electrification (CIRE), Hyderabad



एक कदम स्वच्छता की ओर

