

Regd. AD

**MADHYA PRADESH POORV KSHETRA VIDYUT VITARAN CO. LTD.
BLOCK NO. 11, BASEMENT, SHAKTI BHAWAN, RAMPUR, JABALPUR (MP)
(Phone Nos. 0761-2702479/2702497; E mail: gmrqgvvyjabalpur@gmail.com)**

No. CGM (RGGVY)/Easun/ 684

Dated: 19/6/15

To,

**M/s Easun Reyrolle Ltd.
389 "Rasukumki" Hulimaru
Bannerghatta Road
Bangalore – 560 076.
Fax no. 080 - 67177002**

Subject: Termination of contract award no. DISCOM/ EZ/08/RGGVY/05/Lot-I (Sagar)/ORD/1517 dated 28.02.2009 issued to M/s Easun Reyrolle Ltd., Bangalore towards turnkey work of Sagar RGGVY Project.

Reference: i) This office Contract award no. DISCOM/EZ/08/RGGVY/05/Lot-I (Sagar)/ORD/1517 dt. 28.02.2009.
ii) This office letter no. 2848 dt. 29.04.2010, no. 4517 dt. 26.06.2010, no. 8176 dt. 24.11.2010, no. 2824 dt. 15.04.2011 & no. 4480 dt. 18.06.2011.
iii) MOM dt. 06.09.2011 conveyed vide letter no. 6750 dt. 08.09.2011.
iv) This office letter no. 7101 dt. 21.09.2011 & no. 7778 dt. 17.10.2011.
v) MOM dt. 08.12.2011 conveyed vide letter no. 9275 dt. 15.12.2011.
vi) This office letter no. 366 dt. 11.01.2012.
vii) MOM dt. 02.03.2012 conveyed vide letter no. 2264 dt. 16.03.2012.
viii) This office letter no. 6450 dt. 21.05.2012, no. 4692 dt. 01.06.2012, no. 9281 dt. 26.10.2012 & no. 10520 dt. 05.12.2012.
ix) This office termination notice no. 1376 dated 18.01.2013.
x) This office letter no. 1639 dated 23.02.2013, no. 1771 dated 08.03.2013, no. 1859 dated 18.03.2013, no. 1903 dated 22.03.2013, no. 101 dated 10.04.2013, no. 783 dated 27.06.2013 & no. 896 dated 09.07.2013.
xi) This office notice no. 1785 dated 09.10.2013.
xii) Your letter no. ER/PROJECTS/RC/01 dated 18.10.2013.
xiii) This office letter no. 1935 dated 28.10.2013.
xiv) MOM 14.11.2013 circulated vide this office endt. no. 2071 dt. 19.11.13.
xv) MOM 07.12.2013 circulated vide this office endt. no. 2284 dt. 11.12.13.
xvi) This office termination notice no. 84 dated 15.01.2014.
xvii) This office letter no. 1088 dated 20.05.2014.
xviii) This office letter no. 1398 dated 01.07.2014.
xix) This office letter no. 1506 dated 16.07.2014.
xx) This office letter no. 1828 dated 03.09.2014.
xxi) This office letter no. 2752 dated 12.12.2014.
xxii) Meetings of Business Committee of MPPKV Co. Ltd. held on 01.03.2014, 18.06.2014, 02.09.2014, 12.11.2014, 09.03.2015 & 28.05.2015.

xxiii) Various MOM of meetings held in this Office held as per decision of Business Committee.

xxiv) This office letter no. 250 dated 02.05.2015.

xxv) Your letter no. ERL/GM/RGGVY/20 dated 05.05.2015.

Dear Sirs,

Please refer this office Contract award no. DISCOM/EZ/08/RGGVY/05/Lot-I (Sagar)/ORD/1517 dated 28.02.2009 issued to M/s Easun Reyrolle Ltd., Bangalore towards turnkey work of Design, Manufacture, Supply, Erection, Testing & Commissioning, etc. for Construction of New 11 KV line, LT line, 25 & 16 KVA, 11/0.4 KV Distribution substations and Extension of Service Lines including house wiring for BPL house holds in Bina, Khurai, Malthone, Banda, Shahgarh, Rahatgarh, Sagar, Jaisinagar, Raheli, Kesli and Deori Blocks of Sagar District under RGGVY Scheme on total turnkey basis under TS No. DISCOM/EZ/08/RGGVY/05/LOT-I opened on 29.07.2008 for execution of works under RGGVY Scheme, as under :

LOA details	No of villages Covered	11 KV Line (Kms)	LT Line (Kms)	16 KVA DTR (Nos)	25 KVA DTR (Nos)	No. of BPL Connections	Cost of Award (Supply+ Erection)
DISCOM/ EZ/08/ RGGVY/ 05/Lot-I(Sagar)/ ORD/ 1517 dated 28.02.2009	1870	1181	841	0	1302	68225	Rs. 60.09 crores

Subsequently, the RCE of Sagar RGGVY Project was sanctioned by M/s REC vide no. 780 dated 30.08.2012, as under :

LOA details	No of villages Covered	11 KV Line (Kms)	LT Line (Kms)	16 KVA DTR (Nos)	25 KVA DTR (Nos)	No. of BPL Connections	Cost of Award (Supply+ Erection)
DISCOM/ EZ/08/ RGGVY/ 05/Lot-I(Sagar)/ ORD/ 1517 dated 28.02.2009	1850	1082	997	0	1331	67594	Rs. 62.25 crores

