No.44/52/2014-RE (Vol.10)
Government of India / Bharat Sarkar
Ministry of Power / Vidyut Mantralaya
Shram Shakti Bhavan, New Delhi
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dated the 19th June, 2018

Subject: Minutes of the 12" Monitoring Committee on Deendayal Upadhyaya
Gram Jyoti Yojana (DDUGJY) held under the chairmanship of Secretary (Power)
on 07.06.2018 - forwarding regarding.

The undersigned is directed to forward herewith a copy of the Minutes of the

12" Monitoring Committee on Deendayal Upadhyaya Gram Jyoti Yojana
(DDUGJY) held under the Chairmanship of Secretary (P) on 07.06.2018 for

information and necessary.
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Encl: As above -'—"‘57"‘5'”)‘?

(Narender Singh)

Under Secretary to the Government of India
Tel: 23708304

Email ID: narender.singh67@gov.com

To

1. Secretary, Ministry of Finance (Department of Expenditure), North Block, New
Delhi.

2. Secretary, Department of Rural Development, Krishi Bhavan, New Delhi.

3. Secretary, Department of Agriculture & Cooperation, Krishi Bhavan, New Delhi.

4. Secretary, Ministry of New & Renewable Energy, CGO Complex, Lodhi Road, New
Delhi

5. Chairperson, CEA, Sewa Bhavan, R.K.Puram, New Delhi.
6. Advisor(Energy), NITI Aayog, New Delhi.
7. CMD, Rural Electrification Corporation, Core-4, Scope Complex, New Delhi.

Copy to: PPS to Secretary (Power) / PS to AS (SNS) / PS to JS & FA/ PS to
JS(AKV) / PS to Director (Distribution)/ PA to Director (RE), Ministry of Power.



Minutes of the 12! Monitoring Committee meeting of DDUGJY held on 07.04.2018

List of Participants is at Annex.

Agenda Item No. 1. Confirmation of minutes of the 11th meeting of the Monitoring
Committee
The Minutes of the 11" meeting of the Monitoring Committee held on 28th March 2018

was circulated to all concerned. No comments from any quarter have been received.
Hence, the Minutes of the meeting stands confirmed.

Agenda No. 2: Action taken on the decisions of last Monitoring Committee meetings

Agenda
Item no

Particulars

Action taken

]

3. Approval of Projects under DDUGJY:
3 (a): Execution of works on departmental basis in

Bhopal district under DDUGJY.

3 (b): Electrification of 54 Un-electrified villages in the
state of J&K through off-grid mode.

REC has examined

and given in-
principle  approval,
for ratification

submitted to present
MC.

Approval conveyed
to State

2 5 Approval for extension of time for release of funds to | Approval conveyed
Projects Sanctioned under 10M& 11t Plan Period | to the States.
Approved under DDUGJY

3 Agenda 6: Rafification of in-principle approval | Approval conveyed

accorded by REC:

6 (a). Relaxation in Payment Terms under DDUGJY-RE
scheme proposed by Bihar State Power Holding
Company Ltd (BSPHCL).

6(b).Departmental execution in Bhind and Morena
districts under DDUGJY.

6 (c). Shifting of UE village from grid to off-Grid and vice
versa in Arunachal Pradesh:

to the States.

Monitoring Committee noted the action taken by the Nodal Agency (REC)

Agenda 3: For kind information of Monitoring Committee:

i Status of Projects sanction and achievement under DDUGJY (RE) (X, XI, XI-1l &XII
Plan) as on 315t May 2018:

Parameters Sanction | Achievement | % achievement
Intensive Electrification of villages (Nos) 780,113 5,19,040 67%
BPL (In lakhs) 4,35.51,023 29,561,340 68%
Fund released (in Crs) 1,07,313 59,751 56%




Details are enclosed at Annexure-3(ia)

Brief write-up of Village Electrification Completion is at Annexure-3(ib)

ii. Status of Projects sanction and achievement under DDUGJY New (Grid & off-Grid)

as on 31t May 2018:

Parameters Sanction Achievement 7o
achievement
Intensive Electrification of villages (Nos) 1,85,927 34,398 19%
SAGY villages (Nos) 756 256 34%
Free connection to BPL HHs (Nos in Lakh) 38,37.900 12,50,410 33%
33/11 KV New substation(Nos) 1825 420 23%
Augmentation of 33/11 KV substation (Nos) 1,693 637 38%
DTR (Nos) 4,09,98% 69.818 17%
Feeder separation (excl. 11 KV lines) (Ckm) 1.59.771.32 28,432,641 18%
LT lines (Ckm) 122303.7 4 54,753.16 45%
11 KV lines {Ckm) 1,09,112.89 29,346.18 27%
33 & 66 KV Lines (Ckm) 2533355 4,726.54 19%
Consumer metering (Nos) 1,48,89,629 44,57,254 30%
DTR metering (Nos) 376234 56,896 15%
11 KV Feeder Metering (Nos) 29.336 5,185 18%
Release of funds (Rs Crore) 42,565.04 9,224.02 22%

Status of Off-grid Projects sanctioned as on 315t May 2018:

Plan No. of Sanctioned Fund Released
projects Commissioned Amount (Rs. in Cr)
sanctioned (Rs. in Cr)
XI'Plan 157 146 93% 100.39 5099 | 51%
Xl Plan 353 292 83% 112,17 5243 | 479
DDUGJY 89211 2629 7% 1218.61 393.36 | 37%
TOTAL 4430(#) 3067 69% 1431.17 49678 | 35%

(*) Above 4,430 DDG projects also include 382 Projects, sanctioned to Chhattisgarh for
capacity augmentation (All completed now).

(#) Around 1200 projects are being cancelled as these villages electrified through Grid.
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